August / September Shutdown 8/27/05 ~ 9/27/05

WORK Items | WRQ #| Tech's Eng's Start Date Status
Zone F
ACIS Validation 18362
Add RF 3/5 switch
Storage Ring
ACIS Validation 18363
Add Rad Monitor mask
Front Ends
24BM Front End install 18696 McNamara 12-Sep Complete
Upgrade 231D FEEPS to latest version 18498 Budz McNamara 12-Sep Complete
Upgrade 241D FEEPS to latest version 18499 Sawatski McNamara 29-Aug Complete
Upgrade 311D FEEPS to latest version 18505 Gibson McNamara 12-Sep Complete
Love controller replacement upgrade @ 1BM, 5BM, 6BM, 7BM, 8BM, 10BM, 13BM, 14BM, 15BM, Budz, Sawatski,
17BM, 18BM, 19BM, 33BM & 34BM 18506 Gibson MeNamara 29-Aug Complete
Remove DP's from Version 2.0 FEEPS Systems (161D, 16BM, 221D & 22BM) 18393 McNamara 6-Sep Deferred till December
Replace Love Controllers @ 31D PS1, 91D BPM2, 121D BPM2, 33ID PS1& 35ID BPM2 19013 McNamara 20-Sep Complete
Re-work 11BM Safety Shutter wiring 18819 | Sawatski, Budz McNamara Deferred till December
Install & rework 211D Safety Shutters & Photon Shutter 18821 | Sawatski, Budz McNamara Completed (Must be Tested)
Beamline's
Validate 2ID 18388 Sawatski Hawkins, Boron 21-Sep Complete
Validate 41D 18373 Francis Emerson 29-Aug Complete
Validate 5BM 18374 Roberts Friedman 31-Aug Complete
Validate 6ID 18375 Francis Dawson 1-Sep Complete
Validate 8ID 18378 Roberts 7-Sep Complete
Validate 10BM 18379 Budz 7-Sep Complete
Validate 101D 18380 Sawatski Boron 8-Sep Complete
Validate 121D 18381 Servino, McNamara |  4-Oct Approved
Validate 171D 18727 Francis Friedman 26-Sep Complete
Validate 241D Nguyen 26-Sep Deferred till December
Validate 321D 18383 Francis Belcher 29-Sep Approved
Validate 341D 18384 Roberts 15-Sep Complete
Validate 35BM 18385 Budz, Gibson 19-Sep Complete
Validate 351D 18386 Sawatski Boron 19-Sep Complete
Inventory PLC's for above beamline's Roberts / Francis Dawson 26-Aug Complete
ACIS/PSS Interface Validation 18449 Forrastal / Friedman Complete
Replace A-B and GE batteries. 18510 Dawson Complete
Install covers over the P.S. 120VAC terminals. 18462 Sawatski Friedman Complete
Investigate 131D Kirt Key problems 18942 Complete
91D Support DIW conversion from Viatran to Yokagawa transmitters 18453 Francis Dawson / Friedman Complete
1BM - 201D, Remove Conduits, Pullback & Label cables from Proximity switches 18523 Francis Friedman 1BM Safety Shutter switches still in place
Add RS interface to 171D 18726 Roberts Friedman Complete on PSS end
19BM swap Modules and Validated PSS updtairs 18999 | Roberts, Sawatski 28-Sep
21D Remove obsolete station C 15U cabinet & wire way. 18461 Dawson Cancelled
61D - Fix Door control_audlo S|gnals that are_noF right: station A do_or 4 doesn’t sound right, station C 18490 Ealii Complete
door 1 doesn’t sound right, station D door 1 is silent. Check code first. =
81D Remove P8-E shutter control buttons located in the station | PSS control panel. 18395 Boron Complete
121D Activate P4-B non-mono mode. Cylinders & switches have to be calibrated.b) 18397 Roberts Friedman
12 ID Instrument DIW monitoring of the manual beam shutters MBS-C and MBS-D, and pink beam 18458 Roberts Dawson GaplE
stop PBSt-D. _—
241D install shutter in station B Hawkins Deferred till December
321D Integrate with the PSS DIW loops for the WBSt located in station B 18460 Francis Dawson Complete
Approved
Completed
In Process
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